
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Arizona

uu   ARMY - CAMP NAVAJO / AZ921180401000

Draft and final phase I RI, FS, and Risk Assessments 
anticipated to go final. IRAs and RD/RAs will be executed 
for high-risk sites as funding is available.

Progress Planned for FY99-FY00

Completed all phase 1 RI work. Closed 16 sites.  Began 
IRAs on four major sites.  Submitted all RI phase1 
documents for regulatory review.

Progress in FY98

Investigation

Interim Actions

$9,911 $1,893 $250 $500Sites with Response Complete 45 REG 

FY99-2006** $36,865

2

0

Design

RA-C

RA-O (LTO)

LTM

53 08

5(5) 1(2)

4

4 0

0

15

$1,478 $782 $850 $0

$2 $2 $0

REG 

13

0

$0

$2,654 $0 $0 $1,050

$0 $0 $0 $0

Total $14,045 $2,677 $1,100 $1,550

FY01 $1,825

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 2

Low 7

Not Evaluated 0

0Not Required

61Total Number of Sites

BRAC 1988

0 0 0 $0 $0 $0 $0 FY04 $2,456

FY03 $2,251

FY02 $1,239

FY05 $2,504

uu   ARMY - FORT HUACHUCA / AZ921372043400

Install SVE system at FTHU-85. Perform additional site 
investigation work for FTHU-66,67,69,70,73,74,75, and 
FTHU-55.  Long-term GW monitoring to continue at 
FTHU-10,54,AND 65.  GW monitoring wells to be closed at 
5 sites.

Progress Planned for FY99-FY00

Completed site investigation work for sites FTHU-86, 
FTHU-81, and FTHU-79. Bioventing system was turned on 
at FTHU-85. SVE system is under design for FTHU-85.

Progress in FY98

Investigation

Interim Actions

$3,274 $29 $50 $0Sites with Response Complete 48 REG 

FY99-2005** $1,229

1

2

Design

RA-C

RA-O (LTO)

LTM

56 05

0(0) 0(0)

14

8 7

3

4

$0 $0 $0 $0

$236 $0 $70

TECH

FUND

CONT

3

1

$0

$3,353 $150 $0 $95

$111 $61 $140 $140

Total $7,200 $307 $260 $254

FY01 $161

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 12

Not Evaluated 0

0Not Required

61Total Number of Sites

1 1 1 $226 $67 $0 $19 FY04 $80

FY03 $78

FY02 $164

FY05 $82

uu   ARMY - USARC TUCSON / AZ921046BA0800

With end of FY98 money a historical data survey will be 
conducted on these two sites.  This will determine if further 
study is necessary (POC YiHwa Kim).  FY99 E, RA funding
is supposed to be available for RI/FS study.                            
   

Progress Planned for FY99-FY00

This site was just scored for RRSE at the end of FY98.          
                                                                                                     
                                                                                   

Progress in FY98

Investigation

Interim Actions

$26 $26 $20 $20Sites with Response Complete 1 FUND

FY99-2017** $2,358

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $26 $26 $20 $20

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 2

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $51

FY02 $42

FY05 $54

uu   ARMY - YUMA PROVING GROUND / AZ921382099100

Complete RI/FS work plan 11/98 and SAPs in 2/99. 
Complete sampling for a subset of SWMUs, propose and 
implement 2 IRAs. Solicit interest in RAB.

Progress Planned for FY99-FY00

YPG18 site closed, not final w/ADEQ. YPG31 HD removed,
&IHF Plan completed. Char.Rpt YPG10 to ADEQ 
19980217. Env. Invest.for YPG1,31,32 to ADEQ in 7/98. 
Initiated work on overall RI project documents and prelim. 
geophysics on all SWMUs.

Progress in FY98

Investigation

Interim Actions

$1,832 $400 $2,225 $200Sites with Response Complete 23 CONT

FY99-2008** $18,556

0

0

Design

RA-C

RA-O (LTO)

LTM

23 019

1(1) 2(2)

0

2 0

0

19

$308 $0 $253 $0

$83 $83 $469

CONT

CONT

CONT

19

0

$316

$581 $81 $0 $5,571

$5 $5 $0 $150

Total $2,809 $569 $2,947 $6,237

FY01 $4,823

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 3

Low 15

Not Evaluated 1

0Not Required

42Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $293

FY03 $287

FY02 $283

FY05 $303

B-1-20*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Arizona

uu   NAVY - YUMA AZ CHOCOLATE MNT AGR / AZ917305395300

This location will be on the No Data Sites contract.  Samples
will be taken in FY97 for input into Relative Risk Site 
Evaluation Model for a ranking for potential future work.

Progress Planned for FY99-FY00

Sampled under No Data Sites.

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2011** $1,559

0

0

Design

RA-C

RA-O (LTO)

LTM

0 61

1(2) 0(0)

0

1 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 3

Not Evaluated 2

0Not Required

7Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   NAVY - YUMA MARINE CORPS AIR STATION / AZ917302449300

Refer to page A-216.

Progress Planned for FY99-FY00

Refer to page A-216.

Progress in FY98

Investigation

Interim Actions

$21,902 $0 $77 $0Sites with Response Complete 13

FY99-2016** $30,589

3

0

Design

RA-C

RA-O (LTO)

LTM

22 03

2(2) 1(1)

1

0 5

4

7

$3,251 $0 $0 $0

$1,467 $0 $00

2

$0

$5,458 $3,274 $4,358 $0

$2,402 $0 $221 $0

Total $35,927 $4,721 $4,796 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 2

Low 2

Not Evaluated 0

3Not Required

25Total Number of Sites

NPL

0 3 2 $1,447 $1,447 $140 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   AIR FORCE - AIR FORCE PLANT 44 / AZ957172462900

See NPL narrative.

Progress Planned for FY99-FY00

See NPL narrative.

Progress in FY98

Investigation

Interim Actions

$11,670 $0 $0 $0Sites with Response Complete 6

FY99-2026** $44,402

0

0

Design

RA-C

RA-O (LTO)

LTM

13 00

5(5) 1(1)

1

1 1

0

2

$3,776 $1,900 $473 $231

$12,475 $0 $02

4

$0

$18,110 $0 $912 $0

$0 $0 $0 $0

Total $59,540 $4,786 $4,242 $3,115

FY01 $3,109

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 3

Not Evaluated 0

4Not Required

13Total Number of Sites

RAB NPL

0 4 2 $13,509 $2,886 $2,857 $2,884 FY04 $1,885

FY03 $2,335

FY02 $2,865

FY05 $1,635

uu   AIR FORCE - DAVIS-MONTHAN AIR FORCE BASE / AZ957212405500

FY97/98: Close out final site; complete Decision Documents
for No Further Action for all sites; receive State concurrence 
on all 47 Decision Documents; initiate RCRA Facility 
Assessment; continue LTM and SVE.

Progress Planned for FY99-FY00

Completed groundwater cleanup and removed 83,000 gals. 
of jet fuel at one site; continued long-term monitoring; 
closed out base-wide radiation survey.

Progress in FY98

Investigation

Interim Actions

$5,473 $0 $0 $0Sites with Response Complete 46

FY99-2006** $4,001

1

1

Design

RA-C

RA-O (LTO)

LTM

48 10

1(1) 0(0)

10

8 0

7

1

$376 $277 $0 $0

$3,325 $256 $00

1

$0

$1,880 $163 $2,855 $0

$428 $88 $132 $128

Total $11,643 $784 $3,055 $128

FY01 $134

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

49Total Number of Sites

RAB

1 0 0 $161 $0 $68 $0 FY04 $170

FY03 $170

FY02 $170

FY05 $170

B-1-21*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Arizona

uu   AIR FORCE - TUCSON INTERNATIONAL AIRPORT / AZ957282593400

Refer to page A-198.

Progress Planned for FY99-FY00

Refer to page A-198.

Progress in FY98

Investigation

Interim Actions

$3,576 $0 $0 $0Sites with Response Complete 0

FY99-2022** $13,628

0

0

Design

RA-C

RA-O (LTO)

LTM

8 00

0(0) 0(0)

8

8 0

8

0

$0 $0 $0 $0

$914 $0 $0

FUND

0

0

$0

$2,275 $0 $0 $0

$0 $0 $0 $0

Total $8,005 $608 $688 $793

FY01 $717

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

8Not Required

8Total Number of Sites

RAB NPL

0 8 0 $1,240 $608 $688 $793 FY04 $658

FY03 $633

FY02 $633

FY05 $613

uu   AIR FORCE - WILLIAMS AIR FORCE BASE / AZ957002858200

Refer to page A-211.

Progress Planned for FY99-FY00

Refer to page A-211.

Progress in FY98

Investigation

Interim Actions

$17,658 $402 $713 $0Sites with Response Complete 21

FY99-2027** $2,698

0

0

Design

RA-C

RA-O (LTO)

LTM

31 01

28(33) 1(1)

2

4 0

2

2

$1,714 $0 $0 $0

$2,603 $0 $00

3

$0

$16,599 $373 $11 $0

$89 $0 $0 $0

Total $42,113 $929 $2,125 $0

FY01 $573

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 8

Not Evaluated 2

1Not Required

32Total Number of Sites

BRAC 1991 NPL

2 1 0 $3,450 $154 $1,401 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - KINGMAN A AF-FORMER / AZ99799F504300

Complete RI efforts for 03 and 04 projects in FY99.  

Begin FS for 04 in FY99 and complete in FY00.

Begin RD for 03 in FY99 and complete in FY00.

Progress Planned for FY99-FY00

Continued with 03 RI investigation.
Continued with 04 RI investigation.

Progress in FY98

Investigation

Interim Actions

$326 $73 $380 $454Sites with Response Complete 0

FY99-2026** $9,506

2

0

Design

RA-C

RA-O (LTO)

LTM

1 03

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$46 $0 $01

0

$0

$1,044 $0 $0 $0

$0 $0 $0 $0

Total $1,416 $73 $380 $454

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 2

1Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $196

FY03 $0

FY02 $0

FY05 $2,478

uu   FORMERLY USED DEFENSE SITES - KOFA NWR / AZ99799F505000

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY99-2027** $11,555

0

0

Design

RA-C

RA-O (LTO)

LTM

0 50

0(0) 0(0)

0

0 0

0

5

$0 $0 $0 $0

$0 $0 $05

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

5Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-22*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Arizona

uu   FORMERLY USED DEFENSE SITES - LAGUNA MANEUVER AREA / AZ99799F512600

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY99-2020** $92,070

0

0

Design

RA-C

RA-O (LTO)

LTM

0 110

0(0) 0(0)

0

0 0

0

11

$0 $0 $0 $0

$0 $0 $011

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

11Not Required

11Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - TASK FORCE FURNACE / AZ99799F517500

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY99-2028** $9,967

0

0

Design

RA-C

RA-O (LTO)

LTM

0 30

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

3Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Arkansas

uu   ARMY - FORT CHAFFEE / AR621372018700

Refer to page A-67.

Progress Planned for FY99-FY00

Refer to page A-67.

Progress in FY98

Investigation

Interim Actions

$3,159 $1,617 $3,349 $216Sites with Response Complete 4

FY99-2002** $20,700

0

0

Design

RA-C

RA-O (LTO)

LTM

8 024

4(4) 0(0)

1

1 3

0

7

$2,030 $913 $17 $233

$547 $525 $01

1

$0

$7,395 $4,234 $5,805 $7,170

$2,162 $10 $619 $695

Total $15,293 $7,299 $9,790 $8,314

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 21

Not Evaluated 3

0Not Required

32Total Number of Sites

RAB BRAC 1995

0 0 0 $0 $0 $0 $0 FY04 $232

FY03 $604

FY02 $528

FY05 $257

uu   ARMY - FORT CHAFFEE MANEUVER TRAINING CTR / AR621182018700

Evaluate data gathered under existing contracts, score sites 
in RRSE, generate CTC, & execute further cleanup or 
investigations when funding is received.

Progress Planned for FY99-FY00

Contract awarded to perform PA/SI at all FCMTC sites.  It 
will provide the data necessary for NGB to begin the formal 
IRP and undate DSERTS with validated data.  Current data 
entered by TRADOC except for any dates that had to be 
changed validate.

Progress in FY98

Investigation

Interim Actions

$78 $8 $0 $0Sites with Response Complete 16

FY99-2007** $9,062

0

0

Design

RA-C

RA-O (LTO)

LTM

17 06

0(0) 0(0)

0

0 1

0

6

$1 $1 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $79 $9 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 2

Not Evaluated 3

0Not Required

23Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-23*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


